1D Task Name Duration Start Finish [March [April [May
2/16]2/23] 3/2 | 3/9 [3/16/3/23]3/30] 4/6 |4/13]4/20]4727] 5/4 |5/11]5/18

1 |Geotextile /Armor Placement 66 days Wed 2/26/14 Tue 4/29/14 S

2 |Removal & Repair of area South of NDZ 1 day Tue 4/1/14 Tue 4/1/14 b4

3 |Repair Panel N39 & lunstall N38 & N37 2 days ‘Mon 4/28/14 iTue 4/29/14

4 |Habitat Layer Placement Sdays  Wed4/30/14 Sun5/4/14

5 |Floatin Capping ; Sdays  Sun5/4/14  Thu5/8/14

6 Nptifitation of Post Work Survey ‘ 0 days ) ZMQn 5/5/14 ‘ ‘Mdn‘S/S/l‘A‘l k

7 |Post V‘\k/orkkSurveky’ . 3days  Thus5/8/14 :jS’un“S/ull/14‘

8 |Demobilization, Dismantling and :10.88 days Sat5/3/14 Mon5/12/14 S
Closeout N D E

9 |Dismantling Silt Curtain & Buoys 4 day‘s‘ ; Fn 5/9/14 ~ Mon 5/‘12/‘14“ CY

10 |Demob from Site Sdays  Thu5/8/14 Mon5/12/14 3

11  |Final Completion 1day fMon 5/12/14 Mon5/12/14 f
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